COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 14/ 2012

ESTI MATE SUMVARY 09: 58: 36
CONTI D: C11873 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 11873- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 93.0 DAYS TI VE ALLOW 431 WORK DAYS
CHERRYVALE RD. TO N. 75TH ST. PERCENT TI ME: 21.58 ORI G TI ME ALLOW 431 WORK DAYS
PRQJIECT NO STA0072- 010
CHERRYVALE RD. TO N. 75TH ST.
NAVE OF ROAD: 007C
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTCR:
CONCRETE EXPRESS, | NC. PAY PERI OD ENDI NG 05/ 25/ 2012 DATE TI ME STARTED 12/05/2011
2027 VEST COLFAX DATE LET 10/ 27/ 2011 DATE WORK BEGAN
DATE AWARDED 11/ 10/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 30/ 2011 DATE ACCEPTED
DENVER CO 80204 303-562- 2000 DATE NOTI CE TO PROCEED 12/ 05/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 18, 296, 899. 24 PARTI Cl PATI NG $ 4,456,176. 16 $ 1, 124, 165. 99
AWARD PROJECT AM: $ 17,034, 895. 69 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 24. 35% TOTAL EARNI NGS 4, 456, 176. 16 1,124,165.99
FUNDS AVAI LABLE: $ 13, 840, 723. 08 STOCKPI LED MATERI ALS 126, 322. 31 31,843.55
GROSS EARNI NGS 4,582, 498. 47 1, 156, 009. 54
TOTAL CLAI VB $ 0.00 RETAI NAGE -121, 685. 28 -33,724.97
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4, 460, 813. 19 1,122, 284. 57
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 4,460, 813. 19 1,122, 284. 57
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1,122, 284. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C11873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 11873-BID ESTI MATE RUN 06/ 14/ 2012
PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0.180
LS 0. 000 0. 00
55, 000. 00000 0. 180 9, 900. 00
0010 202- 00000 Renoval of Structures and Cbstructions 1. 000 0. 080
LS 0. 000 0. 00
20, 000. 00000 0. 080 1, 600. 00
0015 202-00010 *Renoval of Tree 375. 000 375. 000
EACH 0. 000 0. 00
150. 00000 375. 000 56, 250. 00
0020 202-00019 Renoval of Inlet 10. 000 2.000
EACH 0. 000 0. 00
485. 00000 2.000 970. 00
0025 202-00021 Renoval of Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
480. 00000 1. 000 480. 00
0030 202- 00026 Renoval of Slope and Ditch Paving 5. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0035 202- 00035 Renoval of Pipe 2,634. 000 732. 000
LF 0. 000 0. 00
13. 50000 732. 000 9, 882. 00
0040 202-00090 Renoval of Delineator 90. 000 0. 000
EACH 0. 000 0. 00
11. 50000 0. 000 0. 00
0045 202- 00155 Renoval of Wall 208. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0050 202-00190 Renoval of Concrete Median Cover Materi al 653. 000 0. 000
5% 389. 000 3, 695. 50
9. 50000 389. 000 3, 695.50
0055 202- 00200 Renoval of Sidewal k 345. 000 80. 000
SY 0. 000 0. 00

5. 25000 80. 000 420. 00



CONTI D C11873 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 00203 Renoval of Curb and Cutter 7,412.000 1, 334. 000
LF 2,185. 000 7,429.00
3. 40000 3,519. 000 11, 964. 60
0065 202- 00206 Renoval of Concrete Curb Ranp 32. 000 20. 000
SY -5.000 -40. 00
8. 00000 15. 000 120. 00
0070 202-00210 Renoval of Concrete Pavenent 4, 269. 000 133. 000
SY 4,136. 000 36, 396. 80
8. 80000 4, 269. 000 37,567. 20
0075 202- 00220 *Renoval of Asphalt Mat 58, 199. 000 0. 000
SY 4, 250. 000 13, 175. 00
3.10000 4, 250. 000 13, 175. 00
0080 202-00240  *Renmpval of Asphalt Mat (Pl aning) 6, 805. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0085 202- 00250 *Renoval of Pavenent Marking 20, 050. 000 6, 813. 000
SF 867. 000 1, 300. 50
1. 50000 7, 680. 000 11, 520. 00
0090 202-00810 Renoval of Ground Sign 59. 000 12. 000
EACH 2.000 48. 00
24. 00000 14. 000 336. 00
0095 202-00821 Renoval of Sign Panel 15. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0100 202-00825 *Renoval of Flashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
0105 202-00840 *Renoval of Traffic Signal Pole 7.000 0. 000
EACH 0. 000 0. 00
755. 00000 0. 000 0. 00
0110 202-00848 *Renoval of Traffic Signal Controller and Cabinet 2.000 0. 000
EACH 0. 000 0. 00
1, 135. 00000 0. 000 0. 00



CONTI D C11873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-01000 *Renoval of Fence 4,147.000 3, 139. 000
LF 0. 000 0. 00
0. 90000 3, 139. 000 2,825.10
0120 202-01130 *Renoval of Cuardrail Type 3 368. 000 223. 000
LF 0. 000 0. 00
2.50000 223. 000 557. 50
0125 202-01140 Renoval of Quardrail Type 4 61. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0.00
0130 202-01300 *Renoval of End Anchorage 4.000 1. 000
EACH 0. 000 0. 00
180. 00000 1. 000 180. 00
0135 203-00010 Uncl assi fied Excavation (Conplete In Place) 167, 641. 000 63, 529. 000
cY 13, 643. 000 95, 501. 00
7.00000 77,172. 000 540, 204. 00
0140 203- 00062 *Enbankment Material (Conplete In Place) (Special) 59, 251. 000 2, 839. 000
cY 4, 468. 000 62, 552. 00
14. 00000 7,307. 000 102, 298. 00
0145 203-00100 Mick Excavation 2, 000. 000 0. 000
CcY 0. 000 0. 00
8. 00000 0. 000 0. 00
0150 203-01100 Proof Rolling 40. 000 1. 000
HOUR 0. 000 0. 00
130. 00000 1. 000 130. 00
0155 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0160 203-01550 Dozi ng 50. 000 22.000
HOUR 0. 000 0. 00
130. 00000 22.000 2, 860. 00
0165 203-01594 Conbi nati on Loader 50. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00



CONTI D C11873 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 203-01597 *Pot hol i ng 589. 000 425. 500
HOUR 163. 500 39, 240. 00
240. 00000 589. 000 141, 360. 00
0175 206- 00000 Structure Excavation 326. 000 0. 000
CY 0. 000 0. 00
7.00000 0. 000 0. 00
0180 207-00205 Topsoi | 13, 500. 000 0. 000
CY 0. 000 0. 00
4. 20000 0. 000 0. 00
0185 208-00001 *Silt D ke 110. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0190 208- 00002 *Erosion Log (12 Inch) 33, 962. 000 6, 780. 000
LF 790. 000 3,160. 00
4. 00000 7,570. 000 30, 280. 00
0195 208- 00020 *Silt Fence 1,112. 000 908. 000
LF 204. 000 530. 40
2.60000 1, 112. 000 2,891. 20
0200 208-00034 *Gravel Bag 200. 000 60. 000
LF 35. 000 145. 25
4. 15000 95. 000 394. 25
0205 208- 00040 *Check Dam 187. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0210 208-00045 *Concrete Washout Structure 4. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0215 208- 00051 *StormDrain Inlet Protection (Type 1) 582. 000 30. 000
LF 0. 000 0. 00
5. 00000 30. 000 150. 00
0220 208- 00052 *StormDrain Inlet Protection (Type 2) 36. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00



CONTI D C11873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 11873-BID ESTI MATE RUN 06/ 14/ 2012
PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208-00070 *Vehi cl e Tracki ng Pad 10. 000 8. 000
EACH 0. 000 0. 00
1, 400. 00000 8. 000 11, 200. 00
0230 208-00103 Renoval and Di sposal of Sedinent (Labor) 273. 000 212.500
HOUR 60. 500 3,327.50
55. 00000 273. 000 15, 015. 00
0235 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 14. 000
HOUR 0. 000 0. 00
70. 00000 14. 000 980. 00
0240 208-00106 *Sweepi ng (Sedi nent Renoval ) 600. 000 75. 000
HOUR 9. 000 1, 305. 00
145. 00000 84. 000 12, 180. 00
0245 208-00107  Renoval of Trash 431. 000 39.000
HOUR 14. 000 770. 00
55. 00000 53. 000 2,915.00
0250 208-00206 Erosi on Control Supervisor 431. 000 75. 000
DAY 22.000 1, 680. 58
76. 39000 97. 000 7,409. 83
0255 208- 00300 Tenporary Berns 60. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0260 210-00011  Reset Mailbox Structure (Type 1) 12. 000 1. 000
EACH 0. 000 0. 00
190. 00000 1. 000 190. 00
0265 210- 00012 Reset Mail box Structure (Type 2) 3. 000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225. 00
0270 210-00013 Reset Mail box Structure (Type 3) 11. 000 0. 000
EACH 0. 000 0. 00
345. 00000 0. 000 0. 00
0275 210- 00065 Reset Monunent (Type 3A) 3. 000 0. 000
EACH 0. 000 0. 00

360. 00000 0. 000 0. 00



CONTI D: C11873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11873-BID ESTI MATE RUN 06/ 14/ 2012
PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 210- 00750 *Reset Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0285 210- 00810 Reset Ground Sign 53. 000 0. 000
EACH 0. 000 0.00
160. 00000 0. 000 0. 00
0290 210- 00815 Reset Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00
0295 210- 00860 *Reset Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0300 210-01011 *Reset Gate 2. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0305 210- 04010 Adj ust Manhol e 2. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0310 210- 04020 Modi fy Inlet 2. 000 0. 000
EACH 0. 000 0. 00
1, 565. 00000 0. 000 0. 00
0315 212- 00006 *Seeding (Native) 25. 000 0. 100
ACRE 0. 100 90. 00
900. 00000 0. 200 180. 00
0320 212- 00050 * Sod 14, 560. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0. 00
0325 213- 00002 *Mul ching (Wed Free Hay) 25. 000 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0330 213- 00005 *Mul chi ng (Decorative) 47. 000 0. 000
CF 0. 000 0. 00
6. 70000 0. 000 0. 00



CONTI D C11873 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
3, 450. 00000 0. 000 0. 00
0340 213-00061 *Mil ch Tacki fier 5, 000. 000 0. 000
LB 13. 000 32.50
2.50000 13. 000 32.50
0345 213-00460 *Metal Landscape Border (3/16x4 Inch) 138. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0350 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0355 214-00220 *Deci duous Tree (2 Inch Caliper) 12. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0360 214- 00650 *Evergreen Shrub (5 Gallon Container) 32. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0365 214-01010 *Brush Layer Cutting 340. 000 0. 000
EACH 0. 000 0. 00
4. 30000 0. 000 0. 00
0370 216-00201 *Soi | Retention Bl anket (Straw Coconut) 1, 126. 000 475. 000
SY 477. 000 906. 30
1. 90000 952. 000 1, 808. 80
0375 250- 00010 *Environmental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0380 250- 00050 *Moni toring Techni ci an 20. 000 0. 000
HOUR 0. 000 0. 00
86. 00000 0. 000 0. 00
0385 250-00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00



CONTI D C11873 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 304- 05000 Aggregate Base Course (C ass 5) 2, 335. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0395 304- 06007 Aggregate Base Course (Cl ass 6) 16, 924. 000 552. 000
cY 937. 000 21, 457. 30
22.90000 1, 489. 000 34, 098. 10
0400 304- 07005 Aggregate Base Course (C ass 7) 37.000 0. 000
CY 0. 000 0. 00
17. 60000 0. 000 0. 00
0405 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 54. 000 0. 000
TON 0. 000 0. 00
195. 00000 0. 000 0. 00
0410 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 20, 299. 000 698. 400
TON 0. 000 0. 00
57. 40000 698. 400 40, 088. 16
0415 403-34871  *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 8, 756. 000 0. 000
TON 0. 000 0. 00
78. 85000 0. 000 0. 00
0420 412-00600 *Concrete Pavement (6 Inch) 1, 051. 000 0. 000
5% 56. 000 1, 960. 00
35. 00000 56. 000 1, 960. 00
0425 412- 00800 Concrete Pavenent (8 Inch) 848. 000 0. 000
SY 0. 000 0. 00
46. 40000 0. 000 0. 00
0430 412-01000 Concrete Pavenent (10 Inch) 48. 000 0. 000
SY 0. 000 0. 00
57. 00000 0. 000 0. 00
0435 420-00114 Geotextile (Drainage) (dass 3) 27.000 0. 000
SY 0. 000 0. 00
5. 25000 0. 000 0. 00
0440 501-00000  Steel Sheet Piling (Type I) 279. 000 0. 000
SF 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D C11873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 503-00036 *Drilled Caisson (36 Inch) 135. 000 0. 000
LF 0. 000 0. 00
229. 00000 0. 000 0. 00
0445 MATERI AL ALLOMANCE Rei nforcing steel for drilled 0. 000
cai ssons
LF 40. 416 9, 255. 15
229. 00000 40. 416 9, 255. 26
0450 506- 00036 Gouted Riprap (36 Inch) (Special) 101. 000 0. 000
CcY 0. 000 0. 00
158. 00000 0. 000 0.00
0455 506-00209 Riprap (9 Inch) 976. 000 0. 000
CcY 0. 000 0. 00
38. 00000 0. 000 0. 00
0460 506-00212 Ri prap (12 Inch) 43. 000 0. 000
CcY 0. 000 0. 00
43. 00000 0. 000 0.00
0465 507- 00000 Concrete Slope and Ditch Paving 3. 000 0. 000
CcY 0. 000 0. 00
270. 00000 0. 000 0.00
0470 507-00100 Concrete Slope and Ditch Paving (Reinforced) 12. 000 0. 000
CcY 0. 000 0. 00
315. 00000 0. 000 0.00
0475 514-00000 *Pi pe Railing 63. 000 0. 000
LF 0. 000 0. 00
74. 00000 0. 000 0. 00
0480 601-03050 *Concrete Cass D (Wll) 33. 000 0. 000
CcY 0. 000 0. 00
460. 00000 0. 000 0. 00
0485 602-00000 *Rei nf orcing Steel 1, 543. 000 0. 000
LB 0. 000 0. 00
0. 75000 0. 000 0.00
0490 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 398. 000 243. 000
LF 313. 000 19, 093. 00
61. 00000 556. 000 33, 916. 00



CONTI D C11873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 603- 01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 1, 831. 000 722.000
LF 313. 000 23, 162. 00
74. 00000 1, 035. 000 76, 590. 00
0500 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 2,007. 000 406. 000
LF 583. 000 51, 887. 00
89. 00000 989. 000 88, 021. 00
0505 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 866. 000 181. 000
LF 205. 000 24, 805. 00
121. 00000 386. 000 46, 706. 00
0510 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 13. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0.00
0515 603- 01545 54 1 nch Reinforced Concrete Pipe (Conplete In Place) 233. 000 0. 000
LF 0. 000 0. 00
179. 00000 0. 000 0.00
0520 603-01665 66 Inch Reinforced Concrete Pipe (Conplete In Place) 422. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0.00
0525 603-01725 72 Inch Reinforced Concrete Pipe (Conplete In Place) 2,185. 000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
0530 603- 02305 38x24 Inch Reinforced Concrete Pipe Elliptical 117. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0535 603- 05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0540 603- 05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0545 603-50030 30 Inch Plastic Pipe 141. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
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PON: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 603-70704 7x4 Foot Concrete Box Culvert (Precast) 1, 107. 000 48. 000
LF 0. 000 0. 00
400. 00000 48. 000 19, 200. 00
0555 604-00305 Inlet Type C (5 Foot) 11. 000 3.000
EACH 0. 000 0. 00
1, 660. 00000 3. 000 4, 980. 00
0560 604-00310 Inlet Type C (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2,940. 00000 0. 000 0. 00
0565 604-00315 Inlet Type C (15 Foot) 2.000 1. 000
EACH 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0570 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0575 604-00510 Inlet Type D (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
0580 604- 13005 Inlet Type 13 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,600. 00000 1. 000 2,600. 00
0585 604-13010 Inlet Type 13 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0590 604- 16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0595 604-16010 Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
0600 604-16015 Inlet Type 16 (15 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0.00
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PON: 11873-BID ESTI MATE RUN 06/ 14/ 2012
PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 604-19105 Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0610 604-19110 Inlet Type R L 5 (10 Foot) 12. 000 3. 000
EACH 4.000 17, 320. 00
4, 330. 00000 7.000 30, 310. 00
0615 604-19115 Inlet Type R L 5 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 700. 00000 0. 000 0. 00
0620 604-19205 Inlet Type R L 10 (5 Foot) 8. 000 2.000
EACH 2.000 10, 200. 00
5, 100. 00000 4.000 20, 400. 00
0625 604-19215 Inlet Type R L 10 (15 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7, 400. 00000 0. 000 0. 00
0630 604-19305 Inlet Type R L 15 (5 Foot) 2.000 0. 000
EACH 1. 000 6, 200. 00
6, 200. 00000 1. 000 6, 200. 00
0635 604-19310 Inlet Type R L 15 (10 Foot) 10. 000 0. 000
EACH 0. 000 0. 00
8, 200. 00000 0. 000 0. 00
0640 604-19315 Inlet Type R L 15 (15 Foot) 3. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0.00
0645 604-20010 Settling Basin 2.000 0. 000
EACH 0. 000 0. 00
77, 800. 00000 0. 000 0.00
0650 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0655 604-30010 Manhol e Sl ab Base (10 Foot) 18. 000 6. 000
EACH 4.000 13, 720. 00

3, 430. 00000 10. 000 34, 300. 00



CONTI D C11873 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 11873-BID ESTI MATE RUN 06/ 14/ 2012
PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0660 604-30015 Manhol e Sl ab Base (15 Foot) 7.000 3. 000
EACH 1. 000 5, 200. 00
5, 200. 00000 4. 000 20, 800. 00
0665 604-31015 Manhol e Box Base (15 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
14, 200. 00000 0. 000 0. 00
0670 604-32010 Manhol e T-Base (10 Foot) 4.000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0675 604-32015 Manhol e T-Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0680 604- 39000 Manhol e Speci al 3. 000 0. 000
EACH 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
0681 605- 00060 6 In PP Underdrain CMD # 6 600. 000 0. 000
LF 600. 000 15, 000. 00
25. 00000 600. 000 15, 000. 00
0685 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 725. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0690 606-00730 Quardrail Type 7 (Style CD) 90. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0695 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0700 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0705 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
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PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0710 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,020. 00000 0. 000 0. 00
0715 607-00005 *End Post 3. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0720 607-00010 *Corner and Line Brace Post 19. 000 2.000
EACH 0. 000 0. 00
212. 00000 2.000 424. 00
0725 607-01000 *Fence Barbed Wre with Metal Posts 2, 404. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0730 607-01050 *Fence Wre Wth Metal Posts 1, 606. 000 631. 000
LF 0. 000 0. 00
1. 70000 631. 000 1,072.70
0735 607-11525 *Fence (Plastic) 2,715. 000 2,715. 000
LF 0. 000 0. 00
4. 00000 2,715. 000 10, 860. 00
0740 607-11580 *Fence (Tenporary) 363. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0745 607-53001 *Fence Chain Link (PVC Coat ed) 279. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0750 608-00000 Concrete Sidewal k 13, 054. 000 254. 000
5% 56. 000 1,187.20
21.20000 310. 000 6,572. 00
0751 900- 00006 Added Item (Dol lar)/ Concrete Price Reduction 0. 000 0. 000
DOL -136. 590 -136. 59
1. 00000 -136. 590 -136. 59
0755 608-00010 Concrete Curb Ranp 524. 000 65. 000
SY 0. 000 0. 00
160. 00000 65. 000 10, 400. 00
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PON: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0760 608-00015 Truncat ed Dones 88. 000 48. 000
SF 0. 000 0. 00
33. 50000 48. 000 1, 608. 00
0765 609-20010 Curb Type 2 (Section B) 109. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0770 609-21010 Curb and Qutter Type 2 (Section I-B) 6, 060. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0775 609-21020 Curb and Gutter Type 2 (Section I1-B) 17, 959. 000 239. 000
LF 36. 000 414. 00
11. 50000 275. 000 3,162.50
0780 609-24002 Qutter Type 2 (2 Foot) 432. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0785 609-24004  Cutter Type 2 (4 Foot) 528. 000 0. 000
LF 0. 000 0. 00
16. 30000 0. 000 0. 00
0790 609-24005 Cutter Type 2 (5 Foot) 38. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0795 610- 00020 Medi an Cover Material (Patterned Concrete) 23, 558. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0800 612-00001  Delineator (Type I) 28. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0805 612-00002  Delineator (Type I1) 26. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0810 612-00003  Delineator (Type IIl) 19. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
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PON: 11873-BID ESTI MATE RUN 06/ 14/ 2012
PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0815 613-01200 *2 Inch BElectrical Conduit (Plastic) 815. 000 0. 000
LF 0. 000 0. 00
7.55000 0. 000 0. 00
0820 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 630. 000 0. 000
LF 0. 000 0. 00
8. 70000 0. 000 0. 00
0825 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
16, 900. 00000 0. 000 0. 00
0825 MATERI AL ALLOMANCE Wre for wiring 0. 000
LS 0. 236 3,988. 40
16, 900. 00000 0. 236 3,988. 40
0830 613-16000 *Lumi nai re (Special) 9. 000 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0. 00
0835 614-00011 Sign Panel (Qass I) 592. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0840 614-00012 Sign Panel (Qass I1) 136. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0845 614-00216 Steel Sign Post (2x2 Inch Tubing) 595. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0850 614-01512 Steel Sign Support (2-1nch Round) (Post) 219. 000 0. 000
LF 0. 000 0. 00
8. 90000 0. 000 0. 00
0855 614-01522 Steel Sign Support (2-1nch Round)(Socket) 29. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0860 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 98. 000 0. 000
LF 0. 000 0. 00

18. 00000 0. 000 0. 00
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PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0865 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000 . 000
EACH . 000 0. 00
230. 00000 . 000 0. 00
0870 614-70150 *Pedestrian Signal Face (16) (Countdown) 17. 000 . 000
EACH . 000 0. 00
500. 00000 . 000 0. 00
0875 614-70336 *Traffic Signal Face (12-12-12) 30. 000 . 000
EACH . 000 0. 00
620. 00000 . 000 0. 00
0880 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 . 000
EACH . 000 0. 00
866. 00000 . 000 0. 00
0885 614- 72860 *Pedestrian Push Button 17. 000 . 000
EACH . 000 0. 00
500. 00000 . 000 0. 00
0890 614- 72866 *Fire Preenption Unit and Timer 2. 000 . 000
EACH . 000 0. 00
7, 000. 00000 . 000 0. 00
0895 614- 72887 *M crowave Vehicle Radar Detector 12. 000 . 000
EACH . 000 0. 00
7,450. 00000 . 000 0. 00
0900 614-80000 *Fl ashi ng Beacon 1. 000 . 000
EACH . 000 0. 00
2, 035. 00000 . 000 0. 00
0905 614-81125 *Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm) 2. 000 . 000
EACH . 000 0. 00
13, 000. 00000 . 000 0. 00
0910 614-81140 *Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm) 1. 000 . 000
EACH . 000 0. 00
15, 500. 00000 . 000 0. 00
0915 614-81145 *Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm) 3. 000 . 000
EACH . 000 0. 00
15, 700. 00000 . 000 0. 00
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PON: 11873-BID ESTI MATE RUN 06/ 14/ 2012
PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0920 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0925 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
16, 700. 00000 0. 000 0. 00
0930 614-85001 *| npact Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
31, 000. 00000 0. 000 0. 00
0935 614-86105 *Tel enetry (Field) 2. 000 0. 000
EACH 0. 000 0. 00
1, 725. 00000 0. 000 0. 00
0940 614-86748 *Controller (Type 2070) 2. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0940 MATERI AL ALLOMANCE Control | er 0. 000
EACH 2.000 18, 600. 00
9, 300. 00000 2. 000 18, 600. 00
0945 619- 10425 *42 I nch Wl ded Steel Pipe (Special) 133. 000 0. 000
LF 0. 000 0. 00
580. 00000 0. 000 0. 00
0950 621- 00450 Det our Pavenent 10, 000. 000 6, 294. 000
5% 3, 160. 000 86, 110. 00
27. 25000 9, 454. 000 257, 621. 50
0955 623-09900 *Sprinkl er System 1. 000 0. 000
LS 0. 000 0. 00
36, 000. 00000 0. 000 0. 00
0960 624-20300 Det our Drainage Pipe (O ass 0) 1, 000. 000 123. 000
LF 0. 000 0. 00
43.00000 123. 000 5, 289. 00
0965 624-27018 18 Inch Drai nage Pipe (Oass 7) 149. 000 0. 000
LF 0. 000 0. 00

51. 00000 0. 000 0. 00
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PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0970 625- 00000 *Construction Surveying 1. 000 0. 360
LS 0. 000 0. 00
87, 000. 00000 0. 360 31, 320. 00
0971 900- 00010 Added Item (Hour)/ Added Hourly Survey 180. 500 136. 500
HOUR 44. 000 4, 400. 00
100. 00000 180. 500 18, 050. 00
0972 900- 00006 Added Item (Dol lar)/ 4, 300. 000 0. 000
DOL 4, 300. 000 4, 300. 00
1. 00000 4, 300. 000 4, 300. 00
0973 700- 70034 FI A 10, 079. 590 0. 000
FA 10, 079. 590 10, 079. 59
1. 00000 10, 079. 590 10, 079. 59
0975 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
800, 000. 00000 0. 500 400, 000. 00
0980 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
60, 000. 00000 0. 400 24, 000. 00
0985 627-00005 *Epoxy Pavenent MarKki ng 242.000 0. 000
GAL 0. 000 0. 00
66. 00000 0. 000 0. 00
0990 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 1, 020. 000 75. 000
GAL 57. 000 2,451. 00
43. 00000 132. 000 5, 676. 00
0995 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 1,411. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
1000 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 1, 712. 000 0. 000
111
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
1005 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 3, 862. 000 0. 000
SF 0. 000 0. 00
9. 70000 0. 000 0. 00
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PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1010 630- 00000 *Fl aggi ng 15, 000. 000 4,543. 750
HOUR 1, 976. 000 43, 768. 40
22.15000 6, 519. 750 144, 412. 46
1015 630- 00007 *Traffic Control Inspection 150. 000 36. 000
DAY 11. 000 594. 00
54. 00000 47. 000 2,538. 00
1020 630-00012 *Traffic Control Management 431. 000 77.000
DAY 19. 000 11, 305. 00
595. 00000 96. 000 57,120. 00
1025 630- 80335 *Barricade (Type 3 MA) (Tenporary) 30. 000 10. 000
EACH 0. 000 0. 00
87. 00000 10. 000 870. 00
1030 630-80341 *Construction Traffic Sign (Panel Size A) 46. 000 23. 000
EACH 0. 000 0. 00
87. 00000 23. 000 2,001. 00
1035 630-80342 *Construction Traffic Sign (Panel Size B) 104. 000 47. 500
EACH 0. 000 0. 00
87. 00000 47. 500 4,132.50
1040 630-80343 *Construction Traffic Sign (Panel Size O 18. 000 8. 000
EACH 0. 000 0. 00
87. 00000 8. 000 696. 00
1045 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
1050 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1055 630- 80360 *Drum Channel i zi ng Devi ce 430. 000 188. 000
EACH 27.000 729. 00
27.00000 215. 000 5, 805. 00
1060 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
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PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1065 630-80370 Concrete Barrier (Tenporary) 3, 576. 000 1, 788. 000
LF 0. 000 0. 00
26. 00000 1, 788. 000 46, 488. 00
1070 630-80380 *Traffic Cone 300. 000 120. 000
EACH 0. 000 0. 00
6. 50000 120. 000 780. 00
1075 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
4,700. 00000 1. 000 4,700. 00
1080 630-86810 *Traffic Signal (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0. 00
1085 700- 70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1086 700-70034 FI A 6, 723. 780 0. 000
FA 6, 723. 780 6,723.78
1. 00000 6, 723. 780 6, 723.78
1087 700-70034 FI A 231.790 0. 000
FA 231.790 231.79
1. 00000 231.790 231.79
1088 700-70034 F/ A F/ A Level 3 1, 516. 890 0. 000
FA 1, 516. 890 1, 516. 89
1. 00000 1, 516. 890 1, 516. 89
1089 700-70034 F/ A F/ A Xcel Gas 1, 983. 330 0. 000
FA 1, 983. 330 1, 983.33
1. 00000 1, 983. 330 1, 983.33
1090 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1091 700-70034 F/' A F/ A Added CBC Renoval 419. 370 0. 000
F A 419. 370 419. 37
1. 00000 419. 370 419. 37
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PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1095 700- 70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1100 700-70013 F/ A Concrete Pavenent |ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 700-70014 F/ A I ncentive 55, 000. 000 55, 000. 000
FA 0. 000 0. 00
1. 00000 55, 000. 000 55, 000. 00
1110 700- 70016 F/ A Fuel Cost Adj ustnent 75, 000. 000 -59.100
FA 401. 650 401. 65
1. 00000 342. 550 342.55
1115 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1120 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 700- 70022 F/ A QIT Col orado Traini ng Program 7, 680. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1130 700- 70034 F/ A Rai |l road 147, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700- 70082 F/ A Furnish & Install El ectrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1140 700- 70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1145 700- 70594 F/ A DRB Standi ng Committee 15, 000. 000 800. 000
FA 0. 000 0. 00
1. 00000 800. 000 800. 00
CAT 0200 CURRENT AMI $12,759,542.64 % 689, 571.59$ 2,701,618.77
CAT NOO300 STR WALL D-16-EA
1155 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
76, 000. 00000 0. 000 0. 00
1160 206-00000  Structure Excavation 395. 000 0. 000
CY 0. 000 0. 00
7.00000 0. 000 0. 00
1165 206-00100 *Structure Backfill (dass 1) 545. 000 0. 000
CY 0. 000 0. 00
15. 50000 0. 000 0. 00
1170 206- 00200 Structure Backfill (dass 2) 27.000 0. 000
CY 0. 000 0. 00
17. 20000 0. 000 0. 00
1175 206- 00510 Filter Material (Oass A 16. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
1180 503-00048 *Drilled Caisson (48 Inch) 850. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
1180 MATERI AL ALLOMANCE 834. 000
LF 0. 000 0. 00
112. 72590 834. 000 94, 013. 40
1185 504- 04420 Precast Panel Facing 912. 000 0. 000
SF 0. 000 0. 00
24. 70000 0. 000 0. 00
1190 509- 00000 *Structural Steel 192, 289. 000 0. 000
LB 0. 000 0. 00
1. 95000 0. 000 0. 00
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CAT NOO300 STR WALL D 16-EA
1195 509-90003 Paint Structural Steel 0. 500 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
1200 512-00101  Bearing Device (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
1205 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00
9, 600. 00000 0. 000 0. 00
1210 515-00300 Wat er pr oof Coati ng 255. 000 0. 000
SY 0. 000 0. 00
8.20000 0. 000 0. 00
1215 601- 03040 Concrete Cass D (Bridge) 244.000 0. 000
CY 0. 000 0. 00
545. 00000 0. 000 0. 00
1220 602- 00020 *Rei nforcing Steel (Epoxy Coated) 50, 123. 000 0. 000
LB 0. 000 0. 00
0. 95000 0. 000 0. 00
1220 MATERI AL ALLOMANCE 852. 995
LB 0. 000 0. 00
0. 54556 852. 995 465. 36
1225 607-53142 *Fence Chain Link (42 Inch) 306. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
1230 614-00011 Sign Panel (Qass I) 16. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
1235 614- 00200 Steel Sign Post (U 2) 28. 000 0. 000
LF 0. 000 0. 00
9. 60000 0. 000 0. 00
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CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STR WALL D 16-EA
1240 641-10000 *Shotcrete 8. 000 0. 000
SY 0. 000 0. 00
163. 00000 0. 000 0. 00
CAT 0300 CURRENT AMIT $ 1,034,771.50% 0.00 % 94, 478.76
CAT NOO301 STR WALL D-16- EB SHOO FLY
1245 206- 00000 Structure Excavation 268. 000 0. 000
CcY 0. 000 0. 00
7.00000 0. 000 0. 00
1250 206- 00100 *Structure Backfill (dass 1) 698. 000 0. 000
CcY 0. 000 0. 00
15. 50000 0. 000 0. 00
1255 206- 00200 Structure Backfill (dass 2) 16. 000 0. 000
CcY 0. 000 0. 00
17. 20000 0. 000 0. 00
1260 206- 00510 Filter Material (Cdass A 16. 000 0. 000
CcY 0. 000 0. 00
31. 00000 0. 000 0. 00
1265 206-01750 *Shor i ng 1. 000 1. 000
LS 0. 000 0. 00
51, 000. 00000 1. 000 51, 000. 00
1270 503- 00048 *Drilled Caisson (48 Inch) 666. 000 0. 000
LF 384. 000 134, 400. 00
350. 00000 384. 000 134, 400. 00
1275 504- 04420 Precast Panel Facing 1, 365. 000 0. 000
SF 0. 000 0. 00
24. 70000 0. 000 0. 00
1280 509- 00000 *Structural Steel 192, 289. 000 0. 000
LB 0. 000 0. 00
1. 95000 0. 000 0. 00
1285 509- 90003 Paint Structural Steel 0. 500 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00




CONTI D C11873 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0301 STR WALL D-16- EB SHOO FLY
1290 512-00101  Bearing Device (Type 1) 10. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
1295 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00
9, 600. 00000 0. 000 0. 00
1300 515-00300 Wat er pr oof Coati ng 255. 000 0. 000
SY 0. 000 0. 00
8.20000 0. 000 0. 00
1305 601- 03040 Concrete O ass D (Bridge) 255. 000 0. 000
cY 15. 000 8,175. 00
545. 00000 15. 000 8,175. 00
1310 602- 00020 *Rei nforcing Steel (Epoxy Coated) 50, 336. 000 0. 000
LB 12, 880. 000 12, 236. 00
0. 95000 12, 880. 000 12, 236. 00
1315 607-53142 *Fence Chain Link (42 Inch) 317. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
1320 609-24002 Cutter Type 2 (2 Foot) 30. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
1325 614-00011 Sign Panel (Qass I) 16. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
1330 614-00200 Steel Sign Post (U 2) 28. 000 0. 000
LF 0. 000 0. 00
9. 60000 0. 000 0. 00
1335 641-10000 *Shotcrete 17. 000 0. 000
SY 0. 000 0. 00
163. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 966, 052. 25 $ 154,811.00 % 205, 811. 00



CONTI D C11873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 STR WALLS
1340 202- 00200 Renoval of Sidewal k 35. 000 0. 000
SY 0. 000 0. 00
5. 25000 0. 000 0. 00
1345 203- 00400 Rock Excavation 240. 000 15. 000
CcY 0. 000 0. 00
20. 00000 15. 000 300. 00
1350 206- 00000 Structure Excavation 4, 025. 000 662. 000
cY 336. 000 2,352.00
7.00000 998. 000 6, 986. 00
1355 206- 00100 *Structure Backfill (dass 1) 3, 919. 000 230. 000
CcY 0. 000 0. 00
15. 50000 230. 000 3, 565. 00
1360 206- 00200 Structure Backfill (dass 2) 123. 000 0. 000
CcY 0. 000 0. 00
17. 20000 0. 000 0. 00
1365 206- 00360 *Mechani cal Rei nforcenent of Soil 710. 000 0. 000
CcY 0. 000 0. 00
19. 30000 0. 000 0. 00
1370 420- 00000 *Geonenbr ane 620. 000 0. 000
SY 0. 000 0. 00
10. 80000 0. 000 0. 00
1375 503- 00030 *Drilled Caisson (30 Inch) 3, 355. 000 3, 309. 000
LF 0. 000 0. 00
118. 00000 3, 309. 000 390, 462. 00
1380 503- 00036 *Drilled Caisson (36 Inch) 1, 460. 000 1, 281. 000
LF 44. 000 10, 076. 00
229. 00000 1, 325. 000 303, 425. 00
1385 504- 04410 *Bl ock Faci ng 1, 921. 000 0. 000
SF 0. 000 0. 00
23. 60000 0. 000 0. 00
1390 504- 04420 Precast Panel Facing 10, 700. 000 0. 000
SF 0. 000 0. 00
24. 70000 0. 000 0. 00



CONTI D C11873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PON: 11873-BID ESTI MATE RUN 06/ 14/ 2012
PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STR WALLS

1395 504- 08255 *Masonry Landscape Wall (Dry Stack) 7, 480. 000 0. 000
SF 0. 000 0. 00
45. 70000 0. 000 0. 00
1400 514-00000 *Pi pe Railing 1, 232. 000 0. 000
LF 0. 000 0. 00
74. 00000 0. 000 0. 00
1405 601- 03000 *Concrete Oass D 713. 000 270. 900
CY 0. 000 0. 00
420. 00000 270. 900 113, 778. 00
1410 602- 00020 *Rei nforcing Steel (Epoxy Coated) 127, 161. 000 47, 086. 000
LB 32, 011. 000 30, 410. 45
0. 95000 79, 097. 000 75, 142. 15
1415 607-53001 *Fence Chain Link (PVC Coat ed) 339. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
1420 607-53142 *Fence Chain Link (42 Inch) 1, 414. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
1425 608- 00000 Concrete Sidewal k 35. 000 0. 000
SY 0. 000 0. 00
21.20000 0. 000 0. 00
1430 609-24002 Qutter Type 2 (2 Foot) 143. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
1435 641-10000 *Shotcrete 1, 677.000 242.000
Sy 1, 435. 000 233, 905. 00
163. 00000 1, 677. 000 273, 351. 00

CAT 0302 CURRENT AMI  $ 2,328,687.40 % 276,743.45% 1,167,009. 15
CAT NOO303 | RRI GATI ON STRS.

1440 202- 00020 Renoval of Concrete Box Cul vert 3. 000 2.000
EACH 0. 000 0. 00
6, 300. 00000 2.000 12, 600. 00



CONTI D C11873 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 30
PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 | RRI GATI ON STRS.
1445 203-00710 Cay Plating (Conplete In Place) 326. 000 42.000
cY 179. 000 5, 549. 00
31. 00000 221. 000 6, 851. 00
1450 206- 00000 Structure Excavation 1, 764. 000 1, 380. 000
cY 384. 000 2,688. 00
7.00000 1, 764. 000 12, 348. 00
1455 206- 00100 *Structure Backfill (dass 1) 728. 000 557. 000
cY 171. 000 2, 650. 50
15. 50000 728. 000 11, 284. 00
1460 506-00209 Riprap (9 Inch) 275. 000 16. 000
cY 185. 000 7,030. 00
38. 00000 201. 000 7,638. 00
1465 514-00000 *Pi pe Railing 79. 000 0. 000
LF 0. 000 0. 00
74. 00000 0. 000 0. 00
1470 601-01000 Concrete O ass B 1. 000 1. 000
CY 0. 000 0. 00
395. 00000 1. 000 395. 00
1475 601- 03030 Concrete Cass D (Box Cul vert) 461. 000 375. 400
cY 28.500 14, 535. 00
510. 00000 403. 900 205, 989. 00
1480 602- 00000 *Rei nforcing Steel 59, 700. 000 50, 670. 000
LB 2,228.000 1,671.00
0. 75000 52, 898. 000 39, 673.50
1480 MATERI AL ALLOMANCE 0. 000
LB 0. 000 0. 00
0. 44406 0. 000 0. 00
1480 MATERI AL ALLOMANCE 0. 000
LB 0. 000 0. 00
0. 44406 0. 000 0. 00
1485 602- 00020 *Rei nforcing Steel (Epoxy Coated) 21, 600. 000 17, 452. 000
LB 800. 000 760. 00
0. 95000 18, 252. 000 17, 339. 40



CONTI D C11873 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 31
PON: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 | RRI GATI ON STRS.
1490 603-01150 15 Inch Reinforced Concrete Pipe 60. 000 60. 000
LF 0. 000 0. 00
63. 00000 60. 000 3, 780. 00
1495 604- 39000 Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
1500 604-50062 Grating and Frane 2.000 2.000
EACH 0. 000 0. 00
3, 350. 00000 2.000 6, 700. 00
1505 607-53001 *Fence Chain Link (PVC Coat ed) 67. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
1510 615-21899 18 Inch Slide Headgate Speci al 1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
1515 616- 30499 Trash Quard Speci al 2. 000 2.000
EACH 0. 000 0. 00
6, 200. 00000 2.000 12, 400. 00
CAT 0303 CURRENT AMI $ 402,232.00 $ 34,883.50% 342, 797. 90
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1520 620- 00005 Field Ofice (Special) 1. 000 0. 500
EACH 0. 000 0. 00
40, 000. 00000 0. 500 20, 000. 00
1525 620- 00012 Field Laboratory (O ass 2) 1. 000 0. 500
EACH 0. 000 0. 00
32, 000. 00000 0. 500 16, 000. 00
1530 620- 00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
CAT 0400 CURRENT AMI $ 81, 000.00 $ 0.00% 40, 500. 00
CAT NOO500 Water and Sanitary Sewer
1535 202-00021 Renoval of Manhol e 2.000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
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PON: 11873-BID ESTI MATE RUN 06/ 14/ 2012
PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO500 Water and Sanitary Sewer

1540 202- 00031 Renoval of Fire Hydrant 11. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
1545 202- 00035 Renoval of Pipe 1, 949. 000 50. 000
LF 0. 000 0. 00
13. 50000 50. 000 675. 00
1550 202- 04001 Pl ug Cul vert 15. 000 3. 000
EACH 0. 000 0. 00
660. 00000 3. 000 1, 980. 00
1555 206- 00065 Structure Backfill (FlowFill) 6. 000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
1560 210-00035 Reset Water Meter 8. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
1565 210- 04010 Adj ust Manhol e 15. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
1570 210- 04050 Adj ust Val ve Box 8. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
1575 210- 04060 Adj ust \Water Meter 8. 000 1. 000
EACH 0. 000 0. 00
240. 00000 1. 000 240. 00
1580 601-03000 *Concrete Oass D 8. 000 1. 000
CY 0. 000 0. 00
420. 00000 1. 000 420. 00
1585 602- 00020 *Rei nforcing Steel (Epoxy Coated) 621. 000 80. 000
LB 0. 000 0. 00
0. 95000 80. 000 76. 00
1590 603-83008 8 Inch Sewer Pipe 1, 314. 000 0. 000
LF 0. 000 0. 00

37. 50000 0. 000 0. 00
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PON: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO500 Water and Sanitary Sewer
1595 603- 83009 8 Inch Sewer Pipe (Special) 232. 000 152. 000
LF 0. 000 0. 00
62. 00000 152. 000 9, 424.00
1600 604- 30000 Manhol e Sl ab Base (Special) 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
1605 604-30010 Manhol e Sl ab Base (10 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
3, 430. 00000 0. 000 0. 00
1610 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
1615 604-39010 Manhol e Speci al (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
1620 619- 00000 Water Meter and Vaul t 1. 000 0. 000
EACH 0. 000 0. 00
4,000. 00000 0. 000 0. 00
1625 619- 00007 *Connect To Existing Waterline 22.000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
1630 619- 10000 Tenporary Water Line 11, 000. 000 0. 000
LF 0. 000 0. 00
10. 75000 0. 000 0. 00
1635 619-10200 20 Inch Wl ded Steel Pipe 32. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
1640 619-10240 24 I nch Wl ded Steel Pipe 32. 000 32. 000
LF 0. 000 0. 00
170. 00000 32. 000 5, 440. 00
1645 619-40060 3/4 1 nch Copper Pipe 35. 000 7.000
LF 0. 000 0. 00
34. 00000 7.000 238. 00
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PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQIECT: STA0072- 010 ESTI MATE NO 0005 09: 58: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO500 Water and Sanitary Sewer
1650 619- 40080 1 Inch Copper Pipe 218. 000 25. 000
LF 0. 000 0.00
34. 00000 25. 000 850. 00
1655 619-40120 1-1/2 Inch Copper Pipe 44. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
1660 619-50320 4 Inch Plastic Pipe 177. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0.00
1665 619-50480 6 Inch Plastic Pipe 641. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0.00
1670 619-50640 8 Inch Plastic Pipe 797. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0.00
1675 619-50960 12 Inch Plastic Pipe 3, 086. 000 40. 000
LF 0. 000 0. 00
61. 00000 40. 000 2, 440. 00
1680 619-71516 2 Inch Air and Vacuum Val ve 1. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0.00
1685 619-75048 6 Inch Gate Valve 3. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
1690 619- 75064 8 Inch Gate Valve 14. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0.00
1695 619- 75096 12 Inch Gate Val ve 12. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
1700 619-77210 Restrai ned Plug (Special) 5. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
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PCN: 11873-BI D ESTI MATE RUN 06/ 14/ 2012
PRQJECT: STA0072- 010 ESTI MATE NO. 0005 09: 58: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO500 Water and Sanitary Sewer
1705 619- 77300 Cor poration Stop 8. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
1710 619-78049 6 Inch Fire Hydrant (Install Only) 14. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
CAT 0500 CURRENT AMI  $ 724,613.45 % 0.00% 30, 283. 00

PRQJIECT TOTAL CURRENT AMI $18,296,899.24$ 1,156,009.54$ 4,582, 498.58



